

Sprint 2 Retrospective

During this sprint we managed to complete class search, login, and creation of classes. We completed much more than the last sprint, and held ourselves to what we said we were going to do in the last sprint, namely working on all parts of the project together rather than splitting it between frontend, backend, and database. This made progress a little slower, but overall helped us to create a more sound product.

One of the major drawbacks to working all together is that we had to meet frequently in order to get anything done, as we needed feedback as well as collaboration to make sure that everyone's version worked together. We accomplished this through in person meetings, as well as github. We faced other challenges like needing to connect the frontend, backend, and database, which took a lot of configuring and tutorials to understand how to put these pieces together. But, once we figured it out, we were able to quickly put together the functions that we have now. We hope to accelerate the process in the final sprint, now that all parts of the stack are communicating with each other.

For the next sprint we decided that we are going to meet more often and have dedicated times for when each function/milestone should be achieved. We split up the last sprint with our final functions, with each function being created within a 3-4 day time span, allowing for a day in leeway in case a function needs to be polished. We will also meet at least once in this time frame, allowing us to connect and collaborate for when we need help on a function, or if we get stuck.